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ROAD CLOSURE -

SCHEDULE

Date: 12/1/03

DATE OF DATE OF
CLOSURE LOCATION & CONTRACTOR DETAILS & UPDATES OPENINGS
Mon, Mar 17 Tippecanoe Street btwn N 14™ & N 16™ St Lane width restrictions from March 17th
St. Elizabeth Hospital Renovation until October 2003.
Type of Work: Demolish of the south and 10/3/03 Update: The lane restrictions on N 14™h
southeast wings will be lifted mid November. After the new sidewalks
Contractor: J.R. Kelly Company — Rob Mutzl and curb/gutter are installed the asphalt will be restored
around November 10".
11/14/03 Update: Per Rob Mutzl with J.R. Kelly asphalt
to be completed the week of Thanksgiving.
12/1/03 Update: Asphalt street repair in progress. Hope
to be completed by the end of next week weather permitting.
Thurs, May 8 Beck Lane from Elston Road to Walker Lane Closed for 75 days approx Aug 22nd. The Elston Rd

City Project/Hawkins
Prairie Oaks Forced Main

(New Entries & Updates In Bold)

portion of the intersection will be opened in late

May. Beck Lane will remain closed until the road

work is completed.

9/3/03 Update: Still under construction per Hawkins
10/2/03 Update: Will be under construction until mid
November 2003.

11/14/03 Update: Per Mike Smith with Hawkins,

Beck Lane will open approximate Nov 21 but

Elston Road @ Old Romney Road will close for two
days starting Nov 24" to rebuild the intersection.
11/21/03 Update: Per Mike Smith with Hawkins,

On Monday, Nov 24" the intersection of Elston road
and Old Romney Road will be closed for reconstruction.
Both roads will be closed for approximately three(3) weeks.
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DATE OF
CLOSURE LOCATION & CONTRACTOR
Mon, Jun 23 CR 430 S between S 9" & S 18™ Street

Road Reconstruction Project
County Project - Mark Albers
Milestone Contractors

DATE OF
DETAILS & UPDATES OPENINGS

Closure will begin on Monday, June 23 for

120 calendar days, approx Oct 20, 2003.

Update 10/23: Per Mark Albers with County Engineering
Dept. The date of which the road will be open to the public

for the winter season will be approx. Nov 30" even though the
project will not be completed. Spring of 2004 CR 430 S will
close again until completed.

12/2/03 Update: Mark Albers with the County Engineering
Dept indicated that they intend on lime stabilizing the road in
order to place asphalt and hope to have CR 430 S open the
week of December 22nd.

(New Entries & Updates In Bold)



